Sprint Planning Report

Sprint: Sprint 1 **Date:** 06/10/2026 (Sprint Planning agreed in Scrum Meetings 5 and 6 on 04/10 and 06/10/2026; Sprint 1 started on 07/10/2026) **Product:** FoodBridge – Zero-Waste Food Donation Platform

Team at planning (Part 1 roles): Maryam Alqahtani – Product Owner; Albatool Hafez – Scrum Master; Ghala Alsowayan and Renad Alabdani – Development / QA. For the execution of the sprint (Part 2) the roles rotated: Maryam – Scrum Master, Ghala – Product Owner, Albatool and Renad – Development / QA.

1. Sprint Goal:

- **Statement:** Donors and charities can open their accounts, and a donor can post a surplus food donation that appears to charities in the available donations list.

2. Selected Product Backlog Items (with Acceptance Criteria):

We selected the five highest-priority stories of the Product Backlog: US01, US05, US02, US03 and US06 (16 of 68 story points). The Part 1 Product Backlog file had no acceptance criteria column, so the Product Owner wrote the criteria below from the stories and the sprint tasks. They are recorded in column N of the Updated Product Backlog.

- **User Story 1:**
    - **Title:** US01 – Donor registration
    - **Description:** As a donor, I want to create an account, so that I can access the platform and start donating surplus food. (High priority, 3 story points)
    - **Acceptance Criteria:**
        - Registration is not saved if name, email or password is empty.
        - A repeated email is refused with a clear message.
        - The password is saved as a hash, not as plain text.
- **User Story 2:**
    - **Title:** US05 – Charity registration
    - **Description:** As a charity, I want to register my organization with its name, license number and location, so that I can receive food donations through the platform. (High priority, 3 story points)
    - **Acceptance Criteria:**
        - Organization name, license number, city and address must be filled.
        - A repeated email is refused with a clear message.

        - The new charity account is Active in Sprint 1 and can log in directly (admin approval comes with US13 in Sprint 2).

- **User Story 3:**
    - **Title:** US02 – User login
    - **Description:** As a registered user (donor or charity), I want to log in to my account, so that I can access and manage my donations or my donation requests. (High priority, 2 story points)
    - **Acceptance Criteria:**
        - A wrong password shows a message and the user stays on the login page.
        - The donor goes to the donor dashboard after login.
        - The charity goes to the available donations list after login.
- **User Story 4:**
    - **Title:** US03 – Add food donation
    - **Description:** As a donor, I want to add a food donation with its relevant details, so that charities can view it and decide whether it meets their needs. (High priority, 5 story points)
    - **Acceptance Criteria:**
        - Quantity must be above zero.
        - Expiry time must be in the future. It is saved in UTC in the format of the team agreement.
        - A valid donation is saved with status Available and shows in the charity list.
        - The saved donation is linked to the logged-in donor.
- **User Story 5:**
    - **Title:** US06 – Browse available donations
    - **Description:** As a charity, I want to browse the list of donations that are still available, so that I can find food that fits the needs of the families we serve. (High priority, 3 story points)
    - **Acceptance Criteria:**
        - The list shows only donations with status Available and an expiry time in the future.
        - Expired and collected donations do not show.
        - If no donation is available, a clear message is shown.

3. Sprint Backlog Breakdown (Tasks):

Each story is broken into tasks of 1 to 4 hours (22 tasks, 57 estimated hours in total). The same tasks are in Sprint-Backlog.xlsx.

- **US01 – Donor registration (13 hours):**
    - **T1.1:** Create the Flask project, the folders and the SQLite database file - Assigned to: Maryam Alqahtani - Estimated Effort: 3 hours
    - **T1.2:** Create the users table (name, email, password, phone, role) - Assigned to: Maryam Alqahtani - Estimated Effort: 2 hours
    - **T1.3:** Build the donor registration page - Assigned to: Albatool Hafez - Estimated Effort: 3 hours
    - **T1.4:** Save the donor record and hash the password - Assigned to: Albatool Hafez - Estimated Effort: 3 hours
    - **T1.5:** Test registration with empty fields and a repeated email - Assigned to: Renad Alabdani - Estimated Effort: 2 hours
- **US05 – Charity registration (10 hours):**
    - **T2.1:** Create the charities table (organization name, license number, city, address) - Assigned to: Maryam Alqahtani - Estimated Effort: 2 hours
    - **T2.2:** Build the charity registration page - Assigned to: Ghala Alsowayan - Estimated Effort: 3 hours
    - **T2.3:** Save the charity record as Active for Sprint 1 (admin approval is added later with US13) - Assigned to: Renad Alabdani - Estimated Effort: 3 hours
    - **T2.4:** Test charity registration - Assigned to: Albatool Hafez - Estimated Effort: 2 hours
- **US02 – User login (9 hours):**
    - **T3.1:** Build the login page - Assigned to: Ghala Alsowayan - Estimated Effort: 2 hours
    - **T3.2:** Check the email and password and open a session - Assigned to: Albatool Hafez - Estimated Effort: 3 hours
    - **T3.3:** Redirect each role to its own home page after login - Assigned to: Ghala Alsowayan - Estimated Effort: 2 hours
    - **T3.4:** Test login (wrong password, charity vs donor) - Assigned to: Renad Alabdani - Estimated Effort: 2 hours
- **US03 – Add food donation (15 hours):**
    - **T4.1:** Create the donations table (food type, quantity, expiry time, pickup address, status) - Assigned to: Maryam Alqahtani - Estimated Effort: 2 hours

    - **T4.2:** Build the add donation form - Assigned to: Ghala Alsowayan - Estimated Effort: 4 hours
    - **T4.3:** Save the donation with status Available and link it to the donor - Assigned to: Renad Alabdani - Estimated Effort: 3 hours
    - **T4.4:** Validate the form (quantity above zero, expiry time in the future) - Assigned to: Renad Alabdani - Estimated Effort: 3 hours
    - **T4.5:** Test adding a donation - Assigned to: Albatool Hafez - Estimated Effort: 3 hours
- **US06 – Browse available donations (10 hours):**
    - **T5.1:** Build the available donations list page for charities - Assigned to: Ghala Alsowayan - Estimated Effort: 4 hours
    - **T5.2:** Query only the donations with status Available and not expired - Assigned to: Maryam Alqahtani - Estimated Effort: 3 hours
    - **T5.3:** Show a message when the list is empty - Assigned to: Ghala Alsowayan - Estimated Effort: 1 hours
    - **T5.4:** Test the list with expired and collected donations - Assigned to: Renad Alabdani - Estimated Effort: 2 hours

Hours per member: Maryam 12 h, Ghala 16 h, Albatool 14 h, Renad 15 h (total 57 h). Nobody tests a feature that she built herself.

4. Sprint Capacity and Velocity:

- **Team Capacity:** 4 team members, a 14-day sprint starting on 07/10/2026. The planned work is 57 hours, which is about 4.1 hours of work per day for the whole team (Maryam 12 h, Ghala 16 h, Albatool 14 h, Renad 15 h).
- **Estimated Velocity:** 16 story points (5 stories) and 57 estimated hours in this sprint. This is the first sprint, so the velocity is an estimate that we will compare with the actual result in the Sprint Review.
- **Any Factors Affecting Capacity:** Weekends (Friday and Saturday) – meetings can be held online on those days; Sprint 1 starts on the same day as the Part 1 submission (07/10/2026); the team members also have deadlines in their other courses; the team is small, so the Product Owner and the Scrum Master also take development and testing tasks.

5. Risks and Impediments:

- Risk – Many tasks depend on the Flask project, the database tables and the login session (T1.1, T1.2, T2.1, T4.1, T3.2).
- Mitigation – these tasks are done first by Maryam and shared through one schema file, and the Scrum Master follows the waiting tasks in the Daily Scrum.

- Risk – The hour estimates of the database tasks are uncertain (raised in Scrum Meeting 5).
- Mitigation – the team did an estimation review organized by the Scrum Master, and the hours were balanced between the members in Scrum Meeting 6.
- Risk – Features are developed separately, so the field names and the expiry-time format may not match when we combine them.
- Mitigation – the team agrees on the database field names and the expiry-time format in the shared schema file before parallel work, and integration is checked with the Development / QA members.
- Risk – Charity accounts need admin approval, but the admin stories (US13) are planned for Sprint 2.
- Mitigation – decided in Scrum Meeting 6: a new charity account is Active directly in Sprint 1, and approval is added in Sprint 2.
- Risk – A feature tested only by the person who built it may keep hidden errors.
- Mitigation – testing of every feature is given to a member who did not build it (Definition of Done, point 3).

6. Definition of "Done":

A task is done only when all of the following are true:

- The task is merged into the main branch of the team repository.
- The page runs locally with Flask without any error message.
- Another member tried the feature and it did what the user story says.
- Wrong input is handled with a clear message instead of a crash.
- The database changes are written in the schema file so every member gets the same tables.